

ODP 1187-77
17 June 1977

MEMORANDUM FOR: Deputy Director for Administration

FROM : Clifford D. May, Jr.
Director of Data Processing

SUBJECT : ODP Report for Week Ending 17 June 1977

SAFE/ADISS

Discussions were held with Booz-Allen's study team on 17 June to advise them of the IC Staff and DCI's intent to strongly endorse a joint program office and common system. The general tenor of the IC Staff memorandum of 25 May and the DCI's response were outlined, as were the specific action recommendations endorsed in that memo. Earlier this week we supplied Booz-Allen with a set of documents to begin their study of SAFE/ADISS Commonality. They also met with SAS, Office of Central Reference, and received documentation and briefings on Interim SAFE. Meetings will be held with this team every two weeks, in addition to normal contacts, throughout the remainder of the contract.

Input was provided to an IC Staff memo being prepared asking DIA and CIA to appoint representatives to a SAFE/ADISS Working Group. This Group is being established in accordance with the IC Staff's recommendation to the DCI. It was suggested that this Working Group discuss its charter and membership as an initial task. At this point, the membership will include NSA, DIA, and CIA. [REDACTED]

STATINTL

ADSTAR

A second set of answers to questions from potential bidders and additional revisions to the RFP were prepared and mailed out this week. The time for preparation of ADSTAR proposals was extended two weeks. The due date is now 15 July 1977. [REDACTED]

STATINTL

Administrative - Internal Use Only

Approved For Release 2001/09/04 : CIA-RDP83T00573R000600130030-2

TADS

STATINTL The assembly of the TADS Graphics Console will be completed by 17 June 1977. This console will be temporarily located in 10-16, Headquarters, to support the TADS system integration effort. [REDACTED]

RAPID

STATINTL The president of [REDACTED] telephoned the Chief, SPS to give notice of the need to postpone the next payment milestone from 24 June (previously postponed from 22 April 1977) to sometime in August 1977. Written notification of this slippage is forthcoming. Representatives of [REDACTED] OL and STATSPEC ODP are coordinating on the development of a response. Several options are being studied. OL will determine what hardware and software is now government owned due to previous payments. B&F/DDS&T will compile the history and current status of the financial aspects of the contract, particularly government obligations and expenditures. Finally, OS will provide a current list of Agency-cleared contractor personnel assigned to the RAPID project. [REDACTED] STATINTL

Training

STATINTL A two day course, GIM II User Language, was completed by 17 students. A three day course, Basic JCL, was completed by 19 students. [REDACTED]

Clifford G. May, Jr.

Distribution:

- Orig + 1 - adse
- 1 - ea Div/Staff/ODP
- 1 - ODP Registry
- 2 - O/D/ODP

STATINTL O/D/ODP/[REDACTED]:ee/6-17-77